
Nimbus Hatchery Fish Passage Project Schedule Milestones

1990

2000

1999

2008

2011

2008

2010

2013

Explored long-term solu-
tions to correct design 

deficiencies.

Mid - 1990s 19
96 - 1999

Formulated and designed 
an in-river replacement 

structure.

19

97 - 1998

Significant winter flow 
events damaged the weir 

foundation.

Mar 1998

Central Valley
steelhead listed as an 
endangered species.

1999

The National Marine Fisheries 
Service recommends finding a 
solution that does not require 

annual flow reductions.

1999

Reclamation convened 
an interdisciplinary Value 
Analysis Workshop to de-

velop conceptual solutions.

20

00 - 2003

Evaluation of Value Analysis 
Workshop recommended to re-
examine the alternatives to ac-
commodate juvenile steelhead.

Dec 2003

Two public meetings held 
in Rancho Cordova to 

solicit public input.

20

04 - 2005

Preliminary analysis of en-
vironmental impacts associ-
ated with weir replacement 

design alternatives.

2006

Convened a Project Alter-
natives Solution Study to 
receive agency input on 

alternatives.

20
06 - 2008

Reclamation further refined 
design alternatives.

2008

Begin EIS/EIR process.

Apr 2009

April 30 public 
scoping meetings.

Dec 2009

Anticipated date of release 
of Draft EIS/EIR.

Ja
n 2010

Anticipated date of public 
hearing on Draft EIS/EIR.

Sep 2010

Anticipated date to finalize 
EIS/EIR and issue 

Record of Decision.

Su

mmer 2011

Anticipated implementation 
of fish passage project.

a
lternatives a
lternatives a
lternatives

Future dates 
are estimates.

20

11 - 2013

Evaluate implementation of 
fish passage project.


